SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:56 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 594 Const Calendar Day: 29 Date: 03-Jul-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Di ary: Dispute

Suspender Ropes Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the North side span . They had to work
on the suspender jacking system . They started at 7:00 AM.

Obra , Jeffery , Mario , Rigoverto , & Roger had to work on the North side span . Crews had to erect
the lower beam at PP # 26 . Crews had to hook the beam to the crane , fly , & lower it . Crews had to
install 2 turn buckles on the suspender brackets . They had to hook the lower beam to the turn buckles
place one shim on the West side of the beam , pull it tight against he suspender brackets , & release the
crane . They started at 7:10 AM. Crews were done at 7:35 AM.

After that , crews had to mobilize their tools , equipments. & the Grove crane to work on the jacking
system assembly at PP # 18 . Crews had to mobilize the winch & bring materials to the site . They were
done at 8:00 AM.

Crews had to align the red lines on the suspender ropes outward , install the connector plates , link
plates , lift the upper beam & hook it to the link plates , set the winch beam on the top of the suspender
bracket at PP # 18 , hook the winch to the beam , lift the sockets with the crane , pull the beam toward the
suspender bracket , & slide the sockets inside the troughs , & release the crane & winch . They started at
8:10 AM. Crews were done at 11:05 AM.

Then , crews had to mobilize to work on the suspender ropes at PP # 20 . Crews had to set the winch
beam , install 4 hooks on the ropes , hook the winch to the ropes , & pull them toward the suspender
bracket . They started on the upper ropes at 11:20 AM. Crews were done at 11:35 AM. They started on the
lower ropes at 11:40 AM. crews were done at 12:10 PM.

In the afternoon , crews had to work on the jacking system assembly at PP # 22 . Following the same
procedures as on PP # 18 . Crews started at 12:40 PM. They were done at 4:20 PM.

After that , crews had to work on the suspender ropes at PP # 24 . Following the same procedues as
on PP # 20 . They started at 4:25 PM. Crews were done at 5:00 PM. They left at 5:10PM.

Anthony , Augie , Barry , Casey , Jacob , & Jonathon had to work on the suspender ropes jacking
assembly at PP # 10 on the South side span . Crews had to remove the bolts on the upper beam , fly the
primary section , slide inside the ropes , & drive the pins .

Crews had hard time aligning the holes to install the pins between the connector plates & the link plates
. They started at 7:20 AM. crews were done at 12:00 PM.

In the afternoon , crews had to assemble the upper beam . They had to connect the 2nd section , install
the top , bottom , & side plates, install , snug , & tension the bolts , erect the 2 jacking beam , install the 4
rods, nuts, & washers . They started at 12:40 PM. Crews were done at 3:40 PM. They had to wrap up
their tools & equipments . Crews left the site at 4:00 PM. to work on other activities on the site .

Matt , Pablo , Lonny , Mathew , & Rene came to the site at 11:45 AM. Crews had to mobilize their tools
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& equipments to work on the ladders & jacking brackets on the North side span . They were done at 12:00
PM.
In the afternoon , crews had to work on the jacking system at PP # 18 . They had to connect the 4 rods
, Stab , install the washers & nuts on the upper & lower beams , erect the 2 jacking brackets , & install the
washers & nuts . They started at 12:40 PM. crews were done at 4:00 PM.
After that , crews had to install the ladder & the bracket . They started at 4:10 PM. Crews were done at
4:30 PM.
Then, crews had to install the ladder & the bracket at PP # 14 . They started at 4;35 PM. Crews were
done at 4:55 PM. Crews had to wrap up their tools & equipments . They left at 5:00 PM.
Bill had to operate the 90 ton Grove crane . He had to work with Obra . Jeffery Scott had to operate
the 20 ton Grove crane . He had to work with Matt
In the office , | had to attend the staff meeting in Burma office , work on my report . | was done at 5:30
PM.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Operator JNM JEFFREY SCOTT 3.00 2.00 0.00 5.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 D
Ironworker APP LONNY CANDELARIA 3.00 2.00 0.00 5.00 D
Ironworker FOR MATTHEW HOLT 3.00 2.00 0.00 5.00 D
Ironworker JNM MATTHEW COCHRAN 3.00 2.00 0.00 5.00 D
Ironworker APP PABLO RAMIREZ 3.00 2.00 0.00 5.00 D
Ironworker JNM RENE ESQUIVEL 3.00 2.00 0.00 5.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002363 Equipment, Crane, 20 Ton No
000 000 000 0.0 []
2321 Equipment, Crane, 90 Ton Rough Terrain No
800 2,00 000 0.0 []
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